

EE / CprE / SE 491 – sddec23-11

HOME FINDER

Week 3 Report

02/13/2023 – 02/19/2023

Client: Dr. Bigelow

Faculty Advisor: Dr. Bigelow

Team Members:

Christian Boughton – Team Member

Daniel Chrisman – Team Member

Ella Knott – Team Member

Lith Almadani – Team Member

Michael Wieland – Team Member

Summary

The overall objective for this week was to determine the websites structure and functionality as well as narrow our list of possible tools.

Past Week Accomplishments

- Third client meeting canceled due to inclement weather.
- Continued research for APIs, dev tools, hosting platforms:
 - APIs:
 - Google Maps - Distance Matrix API:
 - Gives the travel distance and time for matrix of origins and destinations.
 - Google Maps - Geocoding service:
 - Converts street addresses into longitude and latitude coordinates.
 - Zillow group - MLS listing API:
 - Gives access to the listing database of the homes on Zillow.
 - Google Maps - Visualization layer API:
 - Allows us to create heat maps with the distances a user enters.
 - Libaddress input tool (on GitHub):
 - Helps collect and handle addresses.
 - Datafinity
 - Alternative to Zillow API, allows the same to greater access of real estate information
 - Development (Front and Back end):
 - Angular
 - Ruby on Rails

- MySql
- PHP
- ReactJS
- Hosting:
 - Google Cloud Hosting Service
 - Infinity Free
 - Azure DevOPs
- Began exploring new website creation style where all calculations take place on the front end. This style is to ensure functionality of our project before additional steps are taken.
- Created the initial git repository. It currently contains documentation that the team has completed.
- Requested Listing data API from Zillow

Pending Issues

- Acquisition of a hosting platform for the website
- Test relevant APIs for the integration of location and realty services

Individual Contributions

<u>Name</u>	<u>Contributions</u>	<u>Hours this week</u>	<u>Hours cumulative</u>
Christian Boughton	Research, planning and design	6	21
Daniel Chrisman	Research, planning and design	6	18
Ella Knott	Research, planning and design	6	17
Lith Almadani	Research, planning and design	6	18
Michael Wieland	Research, planning and design	6	18

Plans for the Upcoming Week

- Test hosting platforms
- Continue testing the APIs
-